Approved For Release 2000/08/04 : CIA-RDP79-00720A000100060001-4

~~SECRET~~ [redacted] 25X1A6a

MEMORANDUM FOR: Recording Secretary of the Project Review Committee

THRU: Deputy Director (Support)

SUBJECT: Installation of Air Conditioning and Modification of Heating Ducts [redacted] 25X1A6a

25X1A [redacted]

1. Forwarded herewith are nine copies of the project outline covering the subject.

2. This project has been coordinated with the Office of Logistics and the Comptroller as indicated below.

/s/ [redacted]
25X1A9a Director of Communications

Att: 9

CONCURRENCE:

[redacted]
25X1A Deputy Director (Support)

FEB 23 1956

[redacted]
25X1A9a /s/
Office of Logistics

(See attached memo)
Comptroller

1 Feb 56

Orig + 1 cc - Rec Secy PRC
DD/S Subject

Approved For Release 2000/08/04 : CIA-RDP79-00720A000100060001-4

~~SECRET~~

CL 6 0615

Approved For Release 2000/08/04 : CIA-RDP78-04720A000100060018-4

SECRET

6 Feb 56.

Project Review Committee

Comptroller

Installation of Air-conditioning and Modification of Heating Ducts [redacted] 25X1A 25X1A6a

1. The subject project is being proposed by the Office of Communications to provide a closer control of ambient temperatures within the laboratory building in order to allow more precise results to be obtained from research and testing programs. Also, certain deficiencies in heating resulting from the present inadequate duct system would be corrected at the time the air-conditioning system was installed.

2. Cost of the project is estimated at $85,400, including all drawings and materials. Financing is proposed through established unvouchered channels available to the [redacted] with the work to be performed by private contractors. The type of funds to be used (vouchered or unvouchered) will be determined by the Comptroller. Since [redacted] installation, it may be advisable to use vouchered funds. 25X1A6a 25X1A6a

3. No provision was made for this project in the 1956 budget of the Office of Communications. However, the proposal suggests that, due to the suspension of the [redacted] base station construction, funds budgeted for the latter would be a source for financing the subject project. 25X1A6a

4. Our records show that the $800,000 budgeted for [redacted] for FY 1956 is available and can be utilized if this project is approved. 25X1A6a

/s/ [redacted]

SECRET

Approved For Release 2000/08/04 : CIA-RDP78-04720A000100060018-4